

StructuraX Master Roadmap (Day 1 - Day 18)

This document captures the project roadmap, milestones, and progress achieved through Day 18. It serves as a backup reference before continuing with Day 19 and beyond.

Days 1-5

Project foundation, Spring Boot setup, MySQL integration, Maven, layered architecture, Git/GitHub setup.

Days 6-10

User management, registration/login APIs, password encryption, JWT authentication, role system.

Days 11-14

Project Management Module, Project Member Management, CRUD APIs, security integration.

Days 15-16

Task Management Module with assignment, status, progress tracking, project linkage.

Day 17

Material Management Module with inventory tracking and REST APIs.

Day 18

Dashboard Analytics Module showing project statistics, task counts, completion metrics.

180-Day Startup Roadmap (High Level)

- Days 19-30: File Management, Cost Estimation, Expenses, Vendors, Equipment, Reports.
- Days 31-60: Frontend (React), Dashboards, Responsive UI, API Integration.
- Days 61-90: Advanced Planning, Scheduling, Notifications, Maps, Analytics.
- Days 91-120: Enterprise Features, Auditing, Multi-project management, Optimization.
- Days 121-150: Production hardening, testing, CI/CD, deployment preparation.
- Days 151-180: Public beta, scaling, documentation, startup launch readiness.

Current Status: Approximately 50% backend foundation complete.